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ESTIMATE RUN 11/09/2009

ESTIMATE SUMMARY 09:38:08

CONTID: C17144         ESTIMATE NO: 0004 FINL 2005

PCN: 17144-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 ALAMOSA EAST PERCENT TIME:

PROJECT NO: ES5 1603-027                  

US 160 ALAMOSA EAST

NAME OF ROAD: 160A

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 11/09/2009 DATE TIME STARTED 07/13/2009

556 STRUTHERS AVENUE DATE LET 05/14/2009 DATE WORK BEGAN 07/14/2009

 DATE AWARDED 05/20/2009 DATE TIME STOPPED 09/03/2009

 DATE CONTRACT EXECUTED 06/11/2009 DATE ACCEPTED 09/03/2009

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 07/13/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,286,397.81 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,046,567.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 30,698.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.50

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

100.00%

0.00

0.00

0.00

30,698.51

$

$

$

$

2,286,397.81

0.00

2,286,397.81

0.00

2,286,397.81

0.00

0.00

2,286,397.81

0.00

AMOUNT DUE 2,286,397.81 30,698.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,698.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

33.0
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PCN: 17144-BID    ESTIMATE RUN 11/09/2009

PROJECT: ES5 1603-027                  ESTIMATE NO: 0004 09:38:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 5.000 5.000

SY  0.000 0.00

72.00000 5.000 360.00

202-00200  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 8,156.000 8,156.000

SY  0.000 0.00

2.20000 8,156.000 17,943.20

202-00240  
 

0015 *MUCK EXCAVATION 65.000 65.000

CY  0.000 0.00

14.00000 65.000 910.00

203-00100  
 

0020 ROLLING DELETED BY CDOT 105 # 02 0.000 0.000

HOUR 0.000 0.00

93.00000 0.000 0.00

203-01140  
 

0025 BLADING 4.000 4.000

HOUR 0.000 0.00

110.00000 4.000 440.00

203-01500  
 

0030 *POTHOLING 5.000 5.000

HOUR 0.000 0.00

231.00000 5.000 1,155.00

203-01597  
 

0035 *SWEEPING (WITH PICKUP BROOM) 17.000 17.000

HOUR 0.000 0.00

154.00000 17.000 2,618.00

203-01622  
 

0040 BED COURSE MATERIAL DELETED BY CDOT 105 # 04 0.000 0.000

CY  0.000 0.00

206.00000 0.000 0.00

206-01000  
 

0045 *EROSION LOG (12 INCH) 100.000 100.000

LF  0.000 0.00

7.00000 100.000 700.00

208-00002  
 

0050 *SILT FENCE DELETED BY CDOT 105 # 02 0.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

208-00020  
 

0055 *CONCRETE WASHOUT STRUCTURE DELETED BY CDOT 105 # 02 0.000 0.000

EACH 0.000 0.00

514.00000 0.000 0.00

208-00045  
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PCN: 17144-BID    ESTIMATE RUN 11/09/2009

PROJECT: ES5 1603-027                  ESTIMATE NO: 0004 09:38:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *STORM DRAIN INLET PROTECTION DELETED BY CDOT 105 # 02 0.000 0.000

EACH 0.000 0.00

158.00000 0.000 0.00

208-00050  
 

0065 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) DELETED BY 
CDOT 105 # 02

0.000 0.000

HOUR 0.000 0.00

47.00000 0.000 0.00

208-00103  
 

0070 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) DELETED 
BY CDOT 105 # 02

0.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

208-00105  
 

0075 *EROSION CONTROL SUPERVISOR 31.000 31.000

HOUR 0.000 0.00

60.00000 31.000 1,860.00

208-00205  
 

0080 *ADJUST STRUCTURE (GUARDRAIL END ANCHORAGE) 8.000 8.000

EACH 0.000 0.00

200.00000 8.000 1,600.00

210-04000  
 

0085 ADJUST MANHOLE 9.000 9.000

EACH 0.000 0.00

480.00000 9.000 4,320.00

210-04010  
 

0090 ADJUST VALVE BOX 5.000 5.000

EACH 0.000 0.00

240.00000 5.000 1,200.00

210-04050  
 

0095 *ADJUST GUARDRAIL 562.000 562.000

LF  0.000 0.00

4.00000 562.000 2,248.00

210-04200  
 

0100 *SEEDING (NATIVE) DELETED BY CDOT 105 # 04 0.000 0.000

ACRE 0.000 0.00

1,550.00000 0.000 0.00

212-00006  
 

0105 *MULCHING (WEED FREE STRAW) DELETED BY CDOT 105 # 04 0.000 0.000

ACRE 0.000 0.00

1,550.00000 0.000 0.00

213-00004  
 

0110 *MULCH TACKIFIER DELETED BY CDOT 105 # 04 0.000 0.000

LB  0.000 0.00

6.00000 0.000 0.00

213-00061  
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PCN: 17144-BID    ESTIMATE RUN 11/09/2009

PROJECT: ES5 1603-027                  ESTIMATE NO: 0004 09:38:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

2,570.00000 1.000 2,570.00

250-00010  
 

0120 *MONITORING TECHNICIAN DELETED BY CDOT 105 # 02 0.000 0.000

HOUR 0.000 0.00

93.00000 0.000 0.00

250-00050  
 

0125 *HEALTH AND SAFETY OFFICER 5.000 5.000

HOUR 0.000 0.00

154.00000 5.000 770.00

250-00110  
 

0130 *AGGREGATE BASE COURSE (CLASS 2) 102.370 102.370

TON 0.000 0.00

18.00000 102.370 1,842.66

304-02000  
 

0135 *AGGREGATE BASE COURSE (SPECIAL) 2,848.730 2,848.730

TON 0.000 0.00

21.00000 2,848.730 59,823.33

304-09014  
 

0140 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 182.000 182.000

SY  0.000 0.00

55.00000 182.000 10,010.00

403-00721  
 

0145 *HOT MIX ASPHALT (GRADING SX) (75) 31,805.130 31,805.130

TON 0.000 0.00

27.50000 31,805.130 874,641.08

403-34701  
 

0150 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,773.590 1,773.590

TON 0.000 0.00

415.00000 1,773.590 736,039.85

411-03352  
 

0155 EMULSIFIED ASPHALT (SLOW-SETTING) 9,147.000 9,147.000

GAL 0.000 0.00

2.25000 9,147.000 20,580.75

411-10255  
 

0160 GEOTEXTILE (SEPARATOR) (CLASS 1) DELETED BY CDOT 105 #
02

0.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

420-00132  
 

0165 GEOGRID REINFORCEMENT 117.000 117.000

SY  0.000 0.00

11.00000 117.000 1,287.00

506-01020  
 



CONTID: C17144         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17144-BID    ESTIMATE RUN 11/09/2009

PROJECT: ES5 1603-027                  ESTIMATE NO: 0004 09:38:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 14.960 14.960

TON 0.000 0.00

140.00000 14.960 2,094.40

507-00400  
 

0175 CONCRETE CURB RAMP DELETED BY CDOT 105 # 02 0.000 0.000

SY  0.000 0.00

205.00000 0.000 0.00

608-00010  
 

0180 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

80,000.00000 1.000 80,000.00

626-00000  
 

0185 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

626-01000  
 

0190 *PAVEMENT MARKING PAINT 1,229.000 1,229.000

GAL 0.000 0.00

31.00000 1,229.000 38,099.00

627-00001  
 

0195 *EPOXY PAVEMENT MARKING 335.000 335.000

GAL 0.000 0.00

46.00000 335.000 15,410.00

627-00005  
 

0200 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 1,378.000 1,378.000

SF  0.000 0.00

8.30000 1,378.000 11,437.40

627-01010  
 

0205 *FLAGGING 3,166.000 3,166.000

HOUR 0.000 0.00

21.60000 3,166.000 68,385.60

630-00000  
 

0210 *TRAFFIC CONTROL INSPECTION 24.000 24.000

DAY 0.000 0.00

93.00000 24.000 2,232.00

630-00007  
 

0215 *TRAFFIC CONTROL MANAGEMENT 28.000 28.000

DAY 0.000 0.00

422.00000 28.000 11,816.00

630-00012  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 35.000 35.000

EACH 0.000 0.00

21.00000 35.000 735.00

630-80341  
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PCN: 17144-BID    ESTIMATE RUN 11/09/2009

PROJECT: ES5 1603-027                  ESTIMATE NO: 0004 09:38:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 26.000

EACH 0.000 0.00

51.00000 26.000 1,326.00

630-80342  
 

0230 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 77.000 77.000

SF  0.000 0.00

14.00000 77.000 1,078.00

630-80344  
 

0235 *PORTABLE MESSAGE SIGN PANEL 62.000 62.000

DAY 0.000 0.00

51.00000 62.000 3,162.00

630-80359  
 

0240 *DRUM CHANNELIZING DEVICE DELETED BY CDOT 105 # 04 0.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

630-80360  
 

0245 *TRAFFIC CONE 200.000 200.000

EACH 0.000 0.00

7.00000 200.000 1,400.00

630-80380  
 

0250 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

1,550.00000 1.000 1,550.00

630-80510  
 

0255 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0260 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A PARTNERING DELETED BY CDOT 105 # 02 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0270 F/A FUEL COST ADJUSTMENT DELETED BY CDOT 105 # 02 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0275 F/A ROADWAY SMOOTHNESS INCENTIVE 59,493.740 59,493.740

F A 0.000 0.00

1.00000 59,493.740 59,493.74

700-70018  
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PCN: 17144-BID    ESTIMATE RUN 11/09/2009

PROJECT: ES5 1603-027                  ESTIMATE NO: 0004 09:38:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ASPHALT CEMENT COST ADJUSTMENT 195,642.000 195,642.000

F A 0.000 0.00

1.00000 195,642.000 195,642.00

700-70019  
 

0285 F/A ON-THE-JOB TRAINEE DELETED BY CDOT 105 # 02 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0290 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 105 
# 02

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0295 F/A QUALITY INCENTIVE PAYMENT 35,117.800 35,117.800

F A 0.000 0.00

1.00000 35,117.800 35,117.80

700-70025  
 

0300 F/A ESB PROGRAM DELETED BY CDOT 105 # 02 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0305 F/A WATER QUALITY CONTROL - DEWATERING/ DELETED BY 
CDOT 105 # 02

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0310 FORCED ACCOUNTS HAZARDOUS MATERIALS MANAGEMENT/ 
DELETED BY CDOT 105 # 02

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0315 F/A ADJUST UTILITIES/ DELETED BY CDOT 105 # 02 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0320 F/A EROSION CONTROL DELETED BY CDOT 105 # 02 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $0.00 2,274,897.81CURRENT AMT 2,274,897.81 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 FIELD OFFICE (CLASS 2) DELETED BY CDOT 105 # 02 0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

620-00002  
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PCN: 17144-BID    ESTIMATE RUN 11/09/2009

PROJECT: ES5 1603-027                  ESTIMATE NO: 0004 09:38:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,500.00000 1.000 9,500.00

620-00012  
 

0335 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 11,500.00CURRENT AMT 11,500.00 $$

PROJECT TOTAL 0.00 $ 2,286,397.81CURRENT AMT 2,286,397.81 $$


